

SFTP Continuation

SFTP Project — CONTINUATION

Revision: 4 **Last modified:** 2026-07-11T23:00:00Z

§1. Where we are

PHASE: Enterprise build-out — Phase 1 foundation + Phase 2 core COMMITTED + PUSHED (checkpoints c5e68b9, 6460e5e on all 4 upstreams); Phase 3 parallel client/QA streams: STREAM-4 (web) + STREAM-5 (mobile) + STREAM-7 (firebase) all DONE + independently verified; STREAM-9 (test-matrix) in progress (chaos fix running).

The project transforms from a basic atmoz/sftp compose stub (see docs/research/mvp/MVP.md) into a full enterprise SFTP management system: Go/Gin REST API, account + permission management, YAML/JSON config, super-admin auth, Web/Desktop/React + KMP mobile clients (Android/iOS/HarmonyOS/AuroraOS), rootless-Podman ops via the containers submodule, full test matrix + Challenges + HelixQA, Docs Chain synced documentation, OpenDesign UI (light/dark), Firebase integration, i18n (en first).

§2. Live-state anchors

- **HEAD:** 6460e5e (ATM-002 Go API + ATM-003 config_schemas + ATM-006 bash ops + wrapper hardening) — pushed to github+gitlab+gitflic+gitverse; prior c5e68b9 (ATM-001/008/010 foundation) also pushed 4/4
- **Uncommitted (conductor owns the commit):** STREAM-4 web/ (DONE+verified, migrated to Fixed.md), STREAM-5 mobile/ (DONE+verified, migrated to Fixed.md), STREAM-7 api/internal/firebase/+api/router (DONE+verified+reviewed, migrated to Fixed.md), STREAM-9 tests/+qa/ (in progress)
- **Branch:** main (all work merges to main per §11.4.42 iteration discipline; no force-push §11.4.113)

- **Remotes:** origin fan-out → github + gitlab + gitflic + gitverse (§2.1 multi-upstream push)
- **Host:** Go 1.26.2 · Node v22.19.0 · Podman 5.7.1 rootless (no docker — §11.4.161) · 64 GB RAM · ulimit -u 65536
- **Plan:** docs/plans/master_implementation_plan.md (Revision 1) — 11 streams
- **Issues:** docs/Issues.md — 11 stream work items ATM-001..ATM-011

§3. Active work

Stream	Item	Status	Scope (disjoint file ownership)
STREAM-9	ATM-009 Test matrix + QA banks	In progress (background) — chaos fix running; lifecycle evidence in qa/results/stream9/	tests/, qa/, docs/qa/

Done + verified (checkpoints c5e68b9 + 6460e5e): STREAM-1 ATM-001, STREAM-2 ATM-002 (core, 5/5 pkgs), STREAM-3 ATM-003, STREAM-6 ATM-006, STREAM-8 ATM-008, STREAM-10 ATM-010-partial. Done + verified (2026-07-11, migrated to Fixed.md): STREAM-4 ATM-004 (19/19 vitest, 11 screenshots), STREAM-5 ATM-005 (7/7 tests ×2 deterministic), STREAM-7 ATM-007 (Admin SDK + review + fix, 7 tests + full suite GREEN). Continuous: ATM-011 (gates/review/release plumbing — commit wrapper hardened + self-validated). Conductor notes: compose api.build = {context: .., dockerfile: api/Dockerfile} (done); backups/ + service-account*.json in .gitignore; commit_all.sh hardened (env.example exemption, code-scoped mutation scan, split secret audit) and self-validated. Coordination: cryptVault in-memory → after API restart accounts render * until password reset (fail-closed, acceptable for MVP).

§4. Terminal goal (this scope)

A fully validated enterprise SFTP management system: every stream closed with captured evidence, full test matrix GREEN, docs synced, release tag sftp-0.1.0-dev-* (§11.4.151 prefixed naming) pushed to all 4 upstreams. Manual QA final confirmation (§11.4.185) gates the tag.

§5. Binding constraints (restated for resumption)

- Anti-bluff §11.4: captured positive evidence per PASS — no metadata-only/config-only PASS.
- Subagent-driven by default (§11.4.20/§11.4.70); ≥ 3 parallel streams with auto-backfill (§11.4.103).
- Rootless containers only (§11.4.161); `systemctl -user`; NO `sudo/root`.
- No secrets in git (§11.4.10); `.env git-ignored`.
- NEVER force-push (§11.4.113); merge-onto-latest-main for integration.
- No silent removal of existing components without operator confirmation (§11.4.122).

§6. How to resume (any fresh session)

1. `git fetch --all --prune (§11.4.37)` — check `git log --oneline HEAD..@{u}`.
2. Read this file + `docs/plans/master_implementation_plan.md` + `docs/Issues.md`.
3. Check active subagent dispatches (`/tasks`) and background logs.
4. Continue the highest-priority open item per §11.4.42/§11.4.94 — never idle while actionable items exist.