

SFTP Issues

SFTP Project — Issues (workable items)

Revision: 4 **Last modified:** 2026-07-11T23:00:00Z

Tracked per §11.4.15/§11.4.16/§11.4.54. Status vocabulary:
Queued | In progress | Ready for testing | In testing | Reopened |
Operator-blocked | Fixed (→ Fixed.md) / Implemented (→
Fixed.md) / Completed (→ Fixed.md). Type: Bug | Feature | Task.

§1. [ATM-001] Infrastructure & Foundation — submodules, env, compose, go.mod, layout

Status: Completed (→ Fixed.md) **Type:** Task **Priority:** TOP
(critical path — unblocks ATM-002/003/006)

Add all verified owned submodules at flat paths (§11.4.28) with
install_upstreams (§11.4.36) + helix-deps.yaml records (§11.4.31);
create the missing .env.example (full enterprise config surface);
.gitignore matrix (§11.4.30 — .env, data, secrets, build outputs,
.db-wal/.db-shm); deploy/docker-compose.yml (atmoz/sftp + postgres
+ api, rootless-podman compatible); go.mod for api/ (Go 1.26) with
replace directives to local module submodules; directory skeleton
+ placeholder READMEs; VERSION = 0.1.0-dev. **Acceptance:** git
submodule status lists all modules; go list -m all resolves; podman-
compose -f deploy/docker-compose.yml config validates; no secret in
tracked files (grep audit captured). **Scope:** .gitmodules,
deploy/, .env.example, .gitignore, api/go.mod, VERSION, */README.md
placeholders.

§2. [ATM-002] Go REST API (Gin) — accounts, super-admin auth, DB, SFTP sync, audit

Status: In testing (core landed in 6460e5e, 5/5 pkgs GREEN; awaiting STREAM-9 integration evidence) **Type:** Feature **Priority:** TOP

Gin server: config load (config module), logging (observability), recovery; super-admin bootstrap + login + JWT middleware (auth/middleware) + rate limiting (ratelimiter); accounts CRUD with read_only|read_write permission enum and never-default public flag (explicit acknowledgement required); DB abstraction SQLite (dev) / PostgreSQL (prod) via database module with embedded migrations; atomic users.conf render + per-user directory provisioning + container reload; audit log; OpenAPI spec; /healthz /readyz. **Acceptance:** unit tests GREEN; real curl CRUD round-trip transcript in docs/qa/ATM-002/; OpenAPI served; code-review GO (§11.4.125/§11.4.142). **Scope:** api/ (except go.mod from ATM-001), docs/qa/ATM-002/.

§3. [ATM-003] SFTP config + permission system — YAML/JSON, renderer, migration

Status: Completed (→ Fixed.md) — config_schemas/ + validate_config.sh selftest 4-bad/1-good, in 6460e5e **Type:** Feature **Priority:** TOP

config/server.yaml + config/accounts.yaml with JSON-schema docs + examples; strict loader (unknown field = error); users.conf renderer (atmoz format) + directory provisioner + permission enforcement (RO write-mask / RW full); import of existing users.conf (MVP migration path); golden-file tests; real container round-trip evidence (RO upload denied, RW upload allowed). **Acceptance:** golden tests GREEN; captured container transcript in docs/qa/ATM-003/. **Scope:** config/, api/internal/config* (shared with ATM-002 — coordinated via conductor), docs/qa/ATM-003/.

§6. [ATM-006] Bash management scripts — service ctl, setup, backup, firebase config

Status: Completed (→ Fixed.md) — 4 scripts + systemd + 44/44 smoke PASS + shellcheck clean, in 6460e5e **Type:** Task **Priority:** TOP

scripts/service_ctl.sh (start/stop/restart/status, rootless podman-compose, no sudo); systemd --user units + installer; scripts/setup.sh (first-time env init — secrets never echoed per §11.4.10, super-admin creation, smoke); scripts/backup.sh (DB + data snapshots + restore); scripts/firebase_config.sh (dynamic Firebase config acquisition, git-ignored outputs). Every script: §11.4.18 doc block + docs/scripts/<name>.md + shellcheck clean. **Acceptance:** real start/stop cycle transcript in docs/qa/ATM-006/; docs present for every script. **Scope:** scripts/ (non-testing), deploy/systemd/, docs/scripts/.

§8. [ATM-008] Design system & assets — OpenDesign, themes, asset formats

Status: Completed (→ Fixed.md) **Type:** Task **Priority:** MIDDLE

OpenDesign tokens integrated into web + mobile builds; light/dark theme packs; docs/design/ assets: SVG authoritative + PNG renders + PDF boards + Figma/PenPot/PSD exports where tooling permits; asset manifest + pre-build gate validation. **Acceptance:** tokens consumed by both builds; manifest gate GREEN; assets present per manifest. **Scope:** docs/design/, web/src/theme/, mobile/**/theme/.

§9. [ATM-009] Test matrix, Challenges banks, HelixQA suites

Status: In progress (STREAM-9 dispatched 2026-07-11; API lifecycle evidence being captured under qa/results/stream9/) **Type:** Task **Priority:** TOP (gates every closure)

Extend tests/pre_build_verification.sh (constitution, gitignore, env-safety, docs-sync, layout, asset-manifest gates); integration suite (API↔DB↔users.conf↔live container — real, §11.4.27 no fakes beyond unit); e2e operator journey; stress/chaos/performance/security suites (§11.4.85); Challenges banks + HelixQA registration under qa/; risk-ordered execution

(§11.4.132). **Acceptance:** per-suite captured logs in qa-results/ (git-ignored) + curated summaries in docs/qa/; gates GREEN on a clean tree. **Scope:** tests/, qa/, qa-results/ (ignored).

§10. [ATM-010] Documentation — manuals, guides, FAQ, tutorials, diagrams, Docs Chain

Status: In progress (core set done in c5e68b9; continues per stream) **Type:** Task **Priority:** MIDDLE

Docs Chain contexts (.docs_chain/) for README/Status/Issues/Fixed/CONTINUATION + HTML+PDF exports (§11.4.65); user manual, admin guide, API reference (from OpenAPI), FAQ, tutorials, architecture diagrams (SVG); revision headers (§11.4.44); standing resumption file discipline (§11.4.131).

Acceptance: docs_chain verify GREEN; exports in sync (mtime check); every doc has revision header. **Scope:** docs/ (shared with conductor; disjoint from docs/qa/<ATM-*> per stream), .docs_chain/.

§11. [ATM-011] Gates, code review, release plumbing, governance amendment

Status: In progress (commit wrapper hardened + self-validated; per-task/final code review + release plumbing continue) **Type:** Task **Priority:** TOP (continuous)

Commit/push wrappers with quiescence check (§11.4.84) + detached push to all upstreams (§11.4.88); code-review subagent before every build (§11.4.125/§11.4.142); paired mutations for behavioral gates (§1.1); CLAUDE.md/AGENTS.md amendment (Go/TS/Kotlin now in-repo — project-specific classification per §11.4.17); release tag naming sftp-<version> (§11.4.151) gated on full retest (§11.4.40) + manual QA (§11.4.185). **Acceptance:** wrapper used for every commit; review GO recorded per batch; amendment commit lands in Phase 1. **Scope:** scripts/commit_all.sh, scripts/push_all.sh, CLAUDE.md, AGENTS.md, .claude/.