

SFTP Status

SFTP Project — Integration Status

Revision: 1 **Last modified:** 2026-07-11T15:23:48Z

Scope: whole-system integration status — every component/client/surface of the enterprise SFTP management system. **Status vocabulary (§11.4.45):** PASS / FAIL / SKIP / PENDING / PENDING_FORENSICS / OPERATOR-BLOCKED. Every non-PENDING row MUST cite captured evidence (test log, recording, transcript path). Operator-blocked items surface first.

Operator-blocked items

None.

Component status

Component	Status	Evidence
SFTP container (atmoz/sftp, rootless Podman, port 7721)	PENDING	— (compose definition lands with ATM-001; live login test with ATM-003 container round-trip)
REST API (Go/Gin, port 7722)	PENDING	— (not yet built — ATM-002)
Web admin (React/TypeScript SPA)	PENDING	— (not yet built — ATM-004)
Mobile clients (KMP: Android/iOS/HarmonyOS/AuroraOS)	PENDING	— (not yet built — ATM-005)
	PENDING	

Component	Status	Evidence
Ops scripts (service ctl, setup, backup, systemd -user)	PENDING	— (not yet built — ATM-006)
Test matrix + Challenges + HelixQA		— (gate suite in progress — ATM-009)
Documentation + Docs Chain sync	PENDING	— (first docs batch this revision — ATM-010; docs_chain verify not yet run)

Notes

- All rows are honestly PENDING: no user-facing component is built or validated yet (anti-bluff §11.4 — no invented PASS rows). Rows flip to PASS only with captured positive evidence per §11.4.5/§11.4.69.
- Live-state anchors: docs/CONTINUATION.md §2. Work plan: docs/plans/master_implementation_plan.md. Workable items: docs/Issues.md.
- This doc regenerates its Status_Summary.md companion + HTML/PDF exports on every status change (§11.4.45/§11.4.56) via the Docs Chain status_sync context (.docs_chain/contexts/status_sync.yaml).